COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 15/ 2021

ESTI MATE SUMVARY 11:01: 58
CONTI D: C24130 ESTI MATE NO. 0008 PROG SPEC YR 2005
PCN: 24130-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 46.0 DAYS TIME ALLOW 65 CALENDAR DAYS
PR 1-70 GLENWOOD CANYON GRI ZZLY CRK FI RE PERCENT TI ME: 70.77 ORI G TI ME ALLOW 65 CALENDAR DAYS

PRQIECT NO NHPPO702- 407
PR 1-70 GLENWOOD CANYON GRI ZZLY CRK FI RE

NAME OF ROAD:

PRQJECT COUNTI ES: GARFI ELD EAGLE
CONTRACTOR:
ROCK SOLI D SOLUTI ONS CORPORATI ON PAY PERI OD ENDI NG 06/ 30/ 2021 DATE TI ME STARTED 11/11/2020
195 LODGEPOLE CI RCLE DATE LET 11/ 03/ 2020 DATE WORK BEGAN  11/11/2020
DATE AWARDED 11/16/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED  10/30/2020 DATE ACCEPTED
PARACHUTE CO 81635  (970)903-3028 DATE NOTI CE TO PROCEED 11/11/2020

CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMT: $ 1,538, 627.96 PARTI Cl PATI NG $  1,496,030.57 $ 64, 801. 50
AWARD PRQJECT AMT: $ 1,409,512.50 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 97.23% TOTAL EARNI NGS 1, 496, 030. 57 64, 801. 50
FUNDS AVAI LABLE: $ 42,597.39 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 496, 030. 57 64, 801. 50

TOTAL CLAI MS: $ 0.00 RETAI NAGE -21,142.69 0.00
SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 1,474, 887. 88 64, 801. 50

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANMOUNT DUE 1,474, 887. 88 64, 801. 50

OTHER ADJUSTMENTS 0.00 0.00

PAYENT DE :;;7 - 76;1,786:]7..756 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C24130 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 24130-BI D ESTI MATE RUN 07/ 15/ 2021
PRQJECT: NHPP0702- 407 ESTI MATE NO 0008 11:01: 58
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 203- 00000 Uncl assi fied Excavation 140. 000 140. 000
cY 0. 000 0. 00
125. 00000 140. 000 17, 500. 00
0010 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0.00
0015 203-01510  Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0. 00
0020 203-01582 Truck (Dunp) 10. 000 0. 000
HOUR 10. 000 1, 200. 00
120. 00000 10. 000 1, 200. 00
0025 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0. 00
0030 203-02330 Laborer 2.000 2.000
HOUR 0. 000 0. 00
65. 00000 2.000 130. 00
0035 208-00002 Erosion Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0040 208-00035  Aggregate Bag 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0.00
0045 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0050 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0. 00
0055 208-00106 Sweepi ng (Sedi ment Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00

125. 00000 0. 000 0. 00



CONTI D: C24130 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 24130-BI D ESTI MATE RUNO7/15/ 2021
PRQIECT: NHPP0702- 407 ESTI MATE NO 0008 11: 01: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00107 Removal of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0065 212-00006 Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0070 212-00032 Soi | Condi tioning 0. 000 0. 000
ACRE 0. 000 0. 00
7,113. 00000 0. 000 0. 00
0075 213-00007 Mil chi ng (Wbod St rand) 0. 000 0. 000
ACRE 0. 000 0. 00
14, 000. 00000 0. 000 0. 00
0080 240-00000 W Idlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
275. 00000 0. 000 0. 00
0085 626- 00000 Mobi |i zati on 1. 000 1. 000
LS 0. 000 0. 00
56, 000. 00000 1. 000 56, 000. 00
0090 626-01113  Public Information Management (Tier 111) 250. 000 202. 000
DAY 32.000 4,800. 00
150. 00000 234. 000 35, 100. 00
0095 630-00000 Flagging 77.000 73. 000
HOUR 4.000 120. 00
30. 00000 77.000 2,310.00
0100 630-00007 Traffic Control Inspection 0. 000 0. 000
DAY 0. 000 0. 00
124. 00000 0. 000 0. 00
0105 630-00012 Traffic Control Managenent 125. 000 111. 000
DAY 14. 000 11, 900. 00
850. 00000 125. 000 106, 250. 00
0110 630-80341 Construction Traffic Sign (Panel Size A) 8. 000 4.000
EACH 0. 000 0. 00

12. 00000 4. 000 48. 00



CONTI D: C24130 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 24130-BI D ESTI MATE RUNO7/15/ 2021
PRQIECT: NHPP0702- 407 ESTI MATE NO 0008 11: 01: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80342  Construction Traffic Sign (Panel Size B) 44. 000 22.000
EACH 0. 000 0. 00
12. 00000 22.000 264. 00
0120 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0.500
Type
ype) EACH 0. 000 0. 00
300. 00000 0. 500 150. 00
0125 630-80359 Portabl e Message Sign Panel 2.000 2.000
DAY 0. 000 0. 00
42.00000 2.000 84.00
0130 630-80360 Drum Channel i zi ng Devi ce 220. 000 110. 000
EACH 0. 000 0. 00
12. 00000 110. 000 1,320.00
0135 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
12. 00000 0. 000 0. 00
0140 630-80364 Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
12. 00000 0. 000 0. 00
0145 630-85041  Mobile Attenuator 122. 000 108. 000
DAY 14. 000 7,000. 00
500. 00000 122. 000 61, 000. 00
0150 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700-70016  F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D: C24130 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 24130-BI D ESTI MATE RUNO7/15/ 2021
PRQIECT: NHPP0702- 407 ESTI MATE NO 0008 11: 01: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI ¢  285,538.00$% 25,020.00% 281, 356.00
CAT NO0201 ER Fence Repair

0175 202-01015 Renoval of Rockfall Fence 155. 000 155. 000
LF 0. 000 0.00
155. 00000 155. 000 24,025. 00
0180 203-00599 Rock Scal er 0. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0185 700- 70032 F/ A Energency Repair (Existing Rock Fall Fence) 190, 000. 000 112, 696. 350
FA 38, 888. 260 38, 888. 26
1. 00000 151, 584. 610 151, 584.61

CAT 0201 CURRENT AMI $ 214,025.00% 38,888.26 % 175, 609. 61
CAT NO0202 PR Rockfall Fence

0190 607-11575 Rock Fall Fence (MP 121.85 1kJ Fence) 0. 000 0. 000
LF 0. 000 0.00
1, 125. 00000 0. 000 0. 00
0195 607-11575 Rock Fall Fence (MP 123.95 3kJ Fence) 0. 000 0. 000
LF 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0200 607-11581  Fence (Tenporary) (Special) 5, 500. 000 5, 500. 000
LF 0. 000 0. 00
124. 90000 5, 500. 000 686, 950. 00
0210 900-00022  Added Item (Square Yard)/ Natina Steel Treatnent / CMC 4, 604. 000 4,278. 000
#2
SY 326. 000 893. 24
2.74000 4,604. 000 12, 614. 96
0215 607-55101 Cable Net (1/2 In) (Special) / CMO #3 3, 600. 000 3, 600. 000
SF 0. 000 0.00

42.50000 3, 600. 000 153, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

ESTI MATE RUN 07/ 15/ 2021

CONTI D: C24130

PCN: 24130-BID

PRQJECT: NHPP0702- 407

REF | TEM | TEM
NO. NO. DESCRI PTI ON

CAT NO0202 PR Rockfall Fence

0220 607-11575 Rock Fall Fence (Special) / CMO #4

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0205 620- 00020 Sanitary Facility

ESTI MATE NO: 0008 11: 01: 58
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
QY TO DATE PERI OD AMOUNT
UNIT PRI CE
155. 000 155. 000
LF 0. 000 0. 00
1, 200. 00000 155. 000 186, 000. 00
CAT 0202  CURRENT AMT $ 1,038, 564.96 $ 893.24 $ 1,038, 564. 96
1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
CAT 0400  CURRENT AMT $ 500. 00 $ 0.00$ 500. 00

PRQIECT TOTAL

CURRENT AMI $ 1,538,627.96 $

64,801.50%$ 1, 496, 030. 57



